

**CONSULTANT PROCEDURE PROCESS**  
**KEY EVENT SCHEDULE (Daily Journal; 2/28/13, and 3/7/13)**  
**CDOT Region 2**  
**Project Specific CM, Inspection and Materials Testing Services (18842)**

<b><u>PUBLIC NOTICE PHASE</u></b>		<b><u>Date</u></b>
FIRST ADVERTISEMENT		2/28/13
SECOND ADVERTISEMENT		3/07/13
SOI'S DUE	*	03/21/13
 <b><u>SHORT-LIST/SELECTION PHASE</u></b>		
SELECTION BOARD MEETING		4/02/13
CHIEF ENGINEER SELECTION APPROVAL		4/04/13
NOTIFICATION		4/04/13
 <b><u>NEGOTIATION PHASE</u></b>		
SUBMIT FINANCIAL PACKAGE	*	4/12/13
AUDIT REQUESTED		4/12/13
AUDIT COMPLETED		4/26/13
COST NEGOTIATION MEETING	*	4/29/13
 <b><u>FINAL CONTRACT PHASE</u></b>		
CONTRACT APPROVAL/EXECUTION		5/29/13

**\*Activities that involve consultant**