

**CONSULTANT PROCEDURE PROCESS  
KEY EVENT SCHEDULE  
(Process No Interview)**

**CDOT Regions 3 & 5  
Non Project Specific Traffic Engineering Services**

**PUBLIC NOTICE PHASE 2 Week Ad April 3<sup>rd</sup> & April 10<sup>th</sup> 2014**

<b>FIRST ADVERTISEMENT</b>	<b>04/03/2014</b>
<b>SECOND ADVERTISEMENT</b>	<b>04/10/2014</b>

**SHORT LIST / FINAL SELECTION PHASE**

<b>SUBMIT SOI/WP</b>	<b>*04/17/2014</b>
<b>SELECTION PANEL MEETING</b>	<b>04/29/ 2014</b>
<b>FINAL SELECTION      Chief Engineer Approval</b>	<b>05/02/2014</b>
<b>NOTIFICATION</b>	<b>05/02/2014</b>

**NEGOTIATION PHASE**

<b>SUBMIT FINANCIAL PACKAGE</b>	<b>*05/16/2014</b>
<b>AUDIT REQUESTED</b>	<b>05/16/2014</b>
<b>AUDIT COMPLETED</b>	<b>05/30/2014</b>
<b>COST NEGOTIATION MEETING</b>	<b>*06/04/2014</b>

**FINAL CONTRACT PHASE**

<b>CONTRACT APPROVAL / EXECUTION</b>	<b>*07/01/2014</b>
--------------------------------------	--------------------

**\*Activities that involve consultant**