

**CONSULTANT PROCEDURE PROCESS**  
**KEY EVENT SCHEDULE Daily Journal; 03/19/15 and 03/26/15**

**REGION 3**

**NON PROJECT SPECIFIC SURVEY AND RIGHT OF WAY SERVICES**

<u><b>PUBLIC NOTICE PHASE</b></u>		<u><b>Date</b></u>
<b>ADVERTISEMENT</b>		<b>03/19/15-03/26/15</b>
<b>SUBMIT SOI</b>	*	<b>4/09/15</b>
 <u><b>SHORT-LIST/SELECTION PHASE</b></u>		
<b>SELECTION BOARD MEETING</b>		<b>04/28/15</b>
<b>CHIEF ENGINEER SELECTION APPROVAL</b>		<b>04/29/15</b>
<b>NOTIFICATION</b>		<b>04/30/15</b>
 <u><b>NEGOTIATION PHASE</b></u>		
<b>SUBMIT FINANCIAL PACKAGE</b>	*	<b>05/15/15</b>
<b>AUDIT REQUESTED</b>		<b>05/15/15</b>
<b>AUDIT COMPLETED</b>		<b>06/01/15</b>
 <u><b>FINAL CONTRACT PHASE</b></u>		
<b>CONTRACT APPROVAL/EXECUTION</b>		<b>07/01/15</b>

**\*Activities that involve consultant**