

CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE (Daily Journal; 06/4/15 - 06/18/15)

REGION 1

**PROJECT SPECIFIC CONSTRUCTION MANAGEMENT, MATERIALS TESTING
AND INSPECTION ENGINEERING SERVICES**
(I-25 SEGMENT 3 EXPRESS LANES #19626)

<u>PUBLIC NOTICE PHASE</u>		<u>Date</u>
ADVERTISEMENT		06/4/15-06/18/15
SUBMIT SOI	*	6/25/15
 <u>SHORT-LIST/SELECTION PHASE</u>		
SELECTION BOARD MEETING		07/13/15
CHIEF ENGINEER SELECTION APPROVAL		07/15/15
NOTIFICATION		07/15/15
 <u>NEGOTIATION PHASE</u>		
SUBMIT FINANCIAL PACKAGE	*	07/30/15
AUDIT REQUESTED		07/30/15
AUDIT COMPLETED		08/14/15
 <u>FINAL CONTRACT PHASE</u>		
CONTRACT APPROVAL/EXECUTION		09/14/15

***Activities that involve consultant**