

**CONSULTANT PROCEDURE PROCESS**  
**KEY EVENT SCHEDULE (Daily Journal; 6/11/15, 6/18/15, and 6/25/15)**

**R4 PS CM, MT and Inspection (20188 & 19357)**  
**County Line Road to I-25 Resurfacing /Reconstruction**

<b><u>PUBLIC NOTICE PHASE</u></b>		<b><u>Date</u></b>
<b>FIRST ADVERTISEMENT</b>		<b>06/11/15</b>
<b>SECOND AD DATE</b>		<b>06/18/15</b>
<b>THIRD AD DATE</b>		<b>06/25/15</b>
<b>SUBMIT SOI</b>	<b>*</b>	<b>07/02/15</b>
 <b><u>SHORT-LIST/SELECTION PHASE</u></b>		
<b>SELECTION BOARD MEETING</b>		<b>07/15/15</b>
<b>CHIEF ENGINEER SELECTION APPROVAL</b>		<b>07/17/15</b>
<b>NOTIFICATION</b>		<b>07/17/15</b>
 <b><u>NEGOTIATION PHASE</u></b>		
<b>SUBMIT FINANCIAL PACKAGE</b>	<b>*</b>	<b>08/03/15</b>
<b>AUDIT REQUESTED</b>		<b>08/03/15</b>
<b>AUDIT COMPLETED</b>		<b>08/17/15</b>
<b>COST NEGOTIATION MEETING</b>	<b>*</b>	<b>08/17/15</b>
 <b><u>FINAL CONTRACT PHASE</u></b>		
<b>CONTRACT APPROVAL/EXECUTION</b>		<b>9/21/15</b>

**\*Activities that involve consultant**