

**KEY EVENT SCHEDULE (Daily Journal; 7/21/2016, 7/28/2016, 08/04/2016)**

**Region 4 Project Specific  
US 36 Boulder County Bridges Flood Recovery CM, CI, MT**

**Region 4**

<b><u>PUBLIC NOTICE PHASE</u></b>	<b><u>DATE</u></b>
<b>FIRST ADVERTISEMENT</b>	<b>7/21/2016</b>
<b>SECOND ADVERTISEMENT</b>	<b>7/28/2016</b>
<b>THIRD ADVERTISEMENT</b>	<b>8/04/2016</b>
<b>SUBMIT SOI</b>	<b>8/11/2016</b>
<b><u>FINAL SELECTION PHASE</u></b>	<b><u>DATE</u></b>
<b>SELECTION PANEL MEETING</b>	<b>9/01/2016</b>
<b>CHIEF ENGINEER SELECTION/APPROVAL</b>	<b>9/07/2016</b>
<b>NOTIFICATION</b>	<b>9/09/2016</b>
<b><u>NEGOTIATION PHASE</u></b>	
<b>SUBMIT FINANCIAL PACKAGE</b>	<b>*9/23/2016</b>
<b>AUDIT REQUESTED</b>	<b>9/23/2016</b>
<b>AUDIT COMPLETED</b>	<b>9/28/2016</b>
<b>COST NEGOTIATION MEETING</b>	<b>*9/28/2016</b>
<b><u>FINAL CONTRACT PHASE</u></b>	<b><u>DATE</u></b>
<b>CONTRACT APPROVAL/EXECUTION</b>	<b>10/28/2016</b>

**\*Activities that involve consultant**