

Schedule

Project Tasks	2013											2014								
	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	
Data Collection and Research	█																			
Travel Demand Forecasts		█																		
Environmental Data/Research			█																	
Existing Conditions Report/ Safety Assessment Report				█																
Purpose and Need				█																
Concept Development and Tier 1 Screening					█															
Concept Development and Tier 2 Screening							█													
Concept Development and Tier 3 Screening														█						
PEL Study Report - - - Draft - - - Final											█			█		█				
Project Team Meetings (Monthly)	▲	▲	▲	▲	▲	▲	▲		▲	▲	▲	▲	▲	▲	▲	▲	▲	▲	▲	
Technical Working Group Meetings (Monthly)	▲	▲	▲		▲	▲				▲		▲	▲	▲	▲	▲	▲			
Public Meetings/Newsletters	Telephone Town Hall Meeting											Public Open House				Final Public Newsletter				

