



## Construction Activity for the week of Jan. 25 - Jan. 31, 2016.

### Locations of Construction Activity

- ❖ 7<sup>th</sup> St. from Colorado Avenue to Cooper Avenue
- ❖ I-70 Eastbound at Exit 116
- ❖ SH 82 Grand Ave Bridge from 6<sup>th</sup> St. - 8<sup>th</sup> St.

### Traffic Impacts for the week of Jan. 25 - Jan. 31, 2016

#### Interstate 70 Eastbound Exit 116

- ❖ On Wednesday, Jan. 27<sup>th</sup>, I-70 eastbound at exit 116 will be reduced to one lane of traffic, as the Colorado Department of Transportation begins work on the north side of the Grand Avenue Bridge. The I-70 eastbound one lane closure will be in place until the end of this year. Traffic will be reduced to one lane for approximately 2,000 ft. Speed limits will be reduced in this area. The one lane closure is required for safe controlled access to the north riverbank as the contractor will begin building a temporary firewall (retaining wall).

#### SH 82 Grand Avenue Bridge

- ❖ On Monday, Jan. 25<sup>th</sup> through Thursday, Jan. 28<sup>th</sup> SH 82 GAB from 6<sup>th</sup> St. to 8<sup>th</sup> St. will be reduced to one lane in each direction from 9:00 a.m. - 3:00 p.m. (off peak hours). CDOT will begin removing trees on the south east corner of 6<sup>th</sup> St. and Grand Avenue to prepare the area for the north landing of the temporary pedestrian bridge and north landing of the new pedestrian bridge.

#### 7<sup>th</sup> St. closure from Colorado Avenue to Cooper Street and Wing Street

- ❖ Beginning Monday, Jan. 18, 7<sup>th</sup> St. will be closed from Colorado Avenue to Cooper Avenue from 7:00 a.m. to 5:00 p.m. Wing Street will close at 8<sup>th</sup> St. to 7<sup>th</sup> St. The eastbound lane of 7<sup>th</sup> St. will re-open after working hours (5:00 pm to 7:00 am).

#### Construction Work on Weekends Anticipated

- ❖ Beginning, Saturday, Jan. 23<sup>rd</sup> the contractor will be working on Saturdays and Sundays from 8:00 a.m. - 5:00 p.m. for the next several weekends. Weekend work is necessary to keep pace with the construction schedule. The recent snowfall caused a delay in the truck hauling operation for construction of the south causeway. The contractor must meet the deadline of March 1, 2016 for fish spawning season.

#### Description of Work:

- ❖ Causeway material hauling and placement: trucks will be dumping and hauling causeway materials. Anticipate 8 trucks per hour or roughly 75 trucks per day during construction hours.
- ❖ Shoring and excavation work at the south bridge pier.
- ❖ Excavation for temporary wirewall on the north river bank.
- ❖ Fabrication of temporary pedestrian walkway.





# Grand Avenue Bridge

## Parking Impacts

- ❖ Parking along the north lane of 7<sup>th</sup> St. from Colorado Avenue to Cooper Avenue will be closed throughout Phase I and Phase II of the project.
- ❖ Parking will be closed along the south side of 7<sup>th</sup> Street from Colorado Avenue to Cooper Avenue and Wing Street from 7:00 a.m. - 5:00 p.m.

## Pedestrian Access

- ❖ The sidewalk along the north side of 7th St. will be closed between Colorado Avenue and the pedestrian bridge throughout Phase I and Phase II.
- ❖ Access to the pedestrian bridge will remain open.

## Upcoming Closures

- ❖ Glenwood Hot Springs west parking lot
- ❖ River Street - Access will be restricted

Call or Text: 970-618-9897

Email: [info@grandavenuebridge.com](mailto:info@grandavenuebridge.com)

Visit: [grandavebridge.codot.gov](http://grandavebridge.codot.gov)



COLORADO  
Department of Transportation  
Statewide Bridge Enterprise



CONTRACTOR:

GRANITE

