

US 6 CLIFTON TRANSPORTATION STUDY



Study Schedule

STUDY TASK	2014		2015											
	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Project Initiation/Data Collection	■													
Transportation Evaluation » travel demand forecasts » safety evaluation » operational analysis » pedestrian/bicycle assessment	■													
Environmental Conditions		■												
Vision and Draft Purpose and Need		■												
Alternatives Development and Screening			■											
Conceptual Design									■					
Recommendations » prioritization and phasing									■					
Study Report											■			
Technical Team Meetings	1	2	3	4	5	6	7	8	9	10				
Public Meetings				*					*					
Community Resource Panel Outreach					■									
Environmental Resource Agency Outreach		●		●							●			