
 CONSULTANT PROCEDURE PROCESS 
 KEY EVENT SCHEDULE (3/11/10 – Web; 3/11/10 Daily Journal) 
  

Eisenhower/Johnson Tunnels – Replacement of 2400v Motor Control Centers: 

Design  - Region 1 

 
 
PUBLIC NOTICE PHASE     Date 

FIRST ADVERTISEMENT    03/11/10 

SUBMIT SOI      * 04/01/10 

 
  SHORT-LIST/SELECTION PHASE 

SELECTION BOARD MEETING    04/08/10 

  CHIEF ENGINEER SELECTION APPROVAL  04/15/10 

                        NOTIFICATION      04/15/10 
 

FINAL SELECTION PHASE 
SELECTION PANEL MEETING (INTERVIEWS) 04/29/10 
CHIEF ENGINEER SELECTION/APPROVAL  05/06/10 
NOTIFICATION      05/06/10   

  NEGOTIATION PHASE 
  SUBMIT FINANCIAL PACKAGE  * 05/13/10 
  AUDIT REQUESTED     * 05/13/10 
  AUDIT COMPLETED     05/27/10 
  COST NEGOTIATION MEETING  * 06/01/10 

  FINAL CONTRACT PHASE  

  CONTRACT APPROVAL/EXECUTION   07/01/10 

 

  *Activities that involve consultant 


