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COMMENCEMENT AND COMPLETION OF WORK

The Contractor shall commence work under the Contract ♦ unless such time for beginning the work is changed by the Chief Engineer in the "Notice to Proceed."   The Contractor shall substantially complete all work on the mainline paving and earthwork within the number of working days bid in accordance with subsection 103.01, excluding the preparation of the “As-Constructed” plans.

The Contractor shall complete all work within ▲ working days after substantial completion, as defined in subsection 103.01, subject to the following conditions:

When substantial completion occurs between ♥ and ♥, time will not be charged to the contract provided that no work occurs within the project limits.  If the Contractor chooses to work during this period, time will be charged against the ▲ days.  

When substantial completion occurs before ♥, the ▲ working days allowed for final completion will begin  immediately after substantial completion with no time charged from ♥ to♥ unless work occurs as listed above.  

When substantial completion occurs after ♥, the ▲ day working days allowed for final completion will begin  immediately after substantial completion.  

Salient features to be shown on the Contractor's Progress Schedule are:

1.
Traffic Control Design Plans and Phasing Details

2.
Roadway Plans

3.
Detours

4.
Bond Breaker

5.
Permanent Pavement Marking

6.
Bridge membrane

7.
Construction Traffic Control

8.
Permanent Signing

9.
Structures ( Box Culverts, drainage pipes, et. al.)

10.
Concrete Overlay

11.
Lighting

12.
Guardrail, Barrier, End Anchorages

13.
Seeding and Mulching

14.
Surveying

15.
Erosion Control (Stormwater Management Plan)

16.
Permits

17.
Earthwork

18.
Fencing

19.   Frontage Road construction.

20.   Snow mitigation removal areas

Revisions of the salient features may be made with the approval of the Engineer.
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Traffic shall be returned to its original configuration (i.e. four lane divided highway) from ♥ to♥ and from ♥ on.  A lane usage disincentive will be assessed at a rate of $2500 per day for each day traffic is not returned to the original configuration between ♥ and ♥ as referenced above.  These charges will be deducted from payments due the Contractor.

Section 108 of the Standard Specifications is hereby revised for this project as follows:

In Subsection 108.08 delete the third and fourth paragraphs, including table, and replace with the following

If all work is not done within the allowed ▲ working days after substantial completion, liquidated damages will be assessed at the rate of $2500 per working day for each day after ▲  that any work remains incomplete. No incentive payment will be made for early completion for this ▲ day period.

*******************************************************************************************

INSTRUCTIONS TO DESIGNERS (delete instructions and symbols from final draft):

♦ 
Insert the date or time frame under which the Contractor must begin work.
▲
Insert the number of days allowed for completion of the work.
♥
Insert the appropriate dates.
♣
Use on projects where a Bar Chart Schedule or a Critical Path Method Schedule may be used for the progress schedule.

