	COLORADO DEPARTMENT OF TRANSPORTATION
PROJECT SCOPING/CLEARANCE RECORD



	Construction Project #
[bookmark: Text2][bookmark: _GoBack]     
	Project Code

[bookmark: Text3]     
	PE Project #

[bookmark: Text4]     
	PE Project Code 

[bookmark: Text228]     
	STIP #

[bookmark: Text5]     

	Project Location
[bookmark: Text6]     
	County
[bookmark: Text7]     
	City
[bookmark: Text8]     

	Begin point
[bookmark: Text10]     
	End point
[bookmark: Text11]     
	Region Program Engineer
[bookmark: Text12]     
	Region
[bookmark: Text13]     

	Who requested this project?  For what reason?
[bookmark: Text14]     
[bookmark: Text324]     

	What is the proposed improvement/scope of work?  (Note changes as project develops)
     
[bookmark: Text325]     



	Phase descriptions:  (see Procedural Directive 512.1 for further information/instructions)
Phase I
Implementation to Statewide Transportation Improvement Program (STIP).  As a project is included in the STIP. These activities should be reviewed for scoping the project, identifying concerns and determining future budget requirements.
Phase II
Design Scoping Review (DSR) – Takes place in the year before Preliminary Engineering (PE) is budgeted or immediately when PE is budgeted, to re-evaluate original scope.  May be combined with pre-survey conference.
Phase III
Field Inspection Review (FIR) – Before or during the FIR, all project development and design needs identified in the scoping process must be resolved. The scope should not be changed after the FIR.
	Comments:
1)	This form (Form 1048) is to be used in conjunction with the Project Development Manual. The numbering on this form corresponds with the Section and Subsection numbering in the manual.
2)	The Resident Engineer typically delegates project management responsibilities to other positions based on the type of project and available expertise.
3)	Documentation or activity sign-off date indicates clearance.  All certification boxes require concurrence before project may be advertised.  Use N/A if not applicable.
[bookmark: Check1]4)	Blanks may be filled in a variety of ways. 
N/A = Not Applicable.
???=Not yet determinable. 
If activity is applicable, show date completed and initial.
Check |_|  when item is completed. 
Check “clear" box as each activity is cleared.



Activity
	
Scoping, Budgeting and Programming
	Phase I
Implementation to STIP
	Phase II
Design Scoping Review (DSR)
	Phase III
Field Inspection Review (FIR)
	C
L
E
A
R
	Certification/Clearance

	
	
	
	
	
	Responsible party or reviewer (initial)
	Documentation or activity sign‑off date

	0. [bookmark: Check2]Statewide Transportation Improvement Program
|_|	Public Involvement
	[bookmark: Text34]     
	[bookmark: Text21]     
	[bookmark: Text33]     
	
	
	

	Estimated Initial Project Cost and Schedule
	[bookmark: Text45]     
	[bookmark: Text44]     
	[bookmark: Text43]     
	
	
	

	Funding Sources and Resource Allocation 
(State, federal, local, etc.)
	     
	     
	     
	
	
	

	Project Creation and Finances

	     
	     
	     
	|_|
	Resident Engineer

	     

	Consultant Selection and Contracting Process

	Yes      No       ???
 |_|      |_|       |_|

	Yes     No    Check
 |_|     |_|      |_|
	Status:      
	[bookmark: Check3]|_|
	Agreements 
	[bookmark: Text229]     

	Contract Certification and Evaluation Requirements for Contract Management System (CMS)
	     
	     
	     
	
	
	

	Pre-construction Project (or Design) Schedule
	     
	     
	     
	
	
	

	Innovative Contracting

	     
	     
	     
	
	
	

	Entity Agreement (Local Agency, Inter-governmental, Inter-agency, Public/Private)
	1.       
	2.       

	Yes      No       ???


 |_|      |_|       |_|
 |_|      |_|       |_|

	Yes     No    Check


 |_|     |_|      |_|
 |_|     |_|      |_|

	Status:      
	|_|
	Agreements 
	     

	Project Delivery Methods

	     
	     
	     
	
	
	

	Force Account Construction Method
|_| Form 895
	Yes      No       ???
 |_|      |_|       |_|

	Yes     No    Check
 |_|     |_|      |_|
	Yes   No  Date
 |_|   |_|      
	|_|
	Region Program Engineer
	     

	Consolidated Projects
	
	
	Applicable?
|_| Yes    |_| No
	|_|
	Resident Engineer
	     

	Is this a Signature Project?
	
	|_| Yes        |_|No

	
	|_|
	Resident Engineer

	     

	FASTER Bridge Enterprise Project
	
	|_| Yes        |_|No

	
	|_|
	Resident Engineer

	     



	
Project Development Process
	Phase I
Implementation to STIP
	Phase II
Design Scoping Review (DSR)
	Phase III
Field Inspection Review (FIR)
	C
L
E
A
R
	Certification/Clearance

	
	
	
	
	
	Responsible party or reviewer (initial)
	Documentation or activity sign‑off date

	0. Design Scoping Review

	
	Date(s):      
	
	|_|
	Resident Engineer
	     

	Stage Construction 
(Future Capacity Considerations)
	
	Yes     No    Check
 |_|     |_|      |_|
	Yes   No  Check
 |_|    |_|    |_|

	|_|
	Resident Engineer
	     

	Existing typical section

	     
	     
	     
	
	
	

	Proposed typical section

	     
	     
	     
	
	
	

	Design Data (Form 463)

	     
	Preliminary:     
Date:     
	Final:      
Date:      
	|_|
	Resident Engineer

	     

	Design Exception (Form 464) (Attach to Form 463)
	     
	|_| N/A
|_| Applicable
	|_| N/A
|_|Sent
	|_|
	Resident Engineer

	     

	Procedures for Addressing Safety Requirements on Resurfacing, Restoration and Rehabilitation Projects
	
	
	Date:      
	|_|
	Resident Engineer

	     

	Safety Review 	(Including Clear Zone Decisions)
	
	Applicable
|_| Yes        |_| No
	Status:      
	|_|
	Resident Engineer

	     

	Roadside Barrier Design and Review
	
	Need         |_| ???
|_| Yes      |_| No
	Yes    No Check
 |_|    |_|    |_|
	|_|
	Resident Engineer

	     

	Bicycle and Pedestrian Facilities 
	Yes      No       ???
 |_|      |_|       |_|

	Yes     No    Check
 |_|     |_|      |_|
	Status:      
	|_|
	Resident Engineer

	     

	Hydraulic Design
|_| Erosion Control
|_| Stormwater Quality 
     Management
	
	Yes     No    Check
 |_|     |_|      |_|
 |_|     |_|      |_|

	Status:      
	|_|
	Hydraulics Engineer

	     

	Consideration of Alternative Pipe Materials for Culverts, Storm Sewers, and Cross Drains (Underdrains and Sidedrains)
	
	
	|_| Justified
Status:      
	|_|
	Resident Engineer

	     

	CDOT Maintenance Input

	     
	     
	     
	
	
	

	Field Survey (Form 1217)
Required |_|Yes     |_|No 
Date requested:      

	     
	Completed Date
     
	     
	|_|
	Region Survey Coordinator

	     

	Value Engineering 
(During Design Phase)
	
	Yes     No    Check
 |_|     |_|      |_|
	Yes     No    N/A
 |_|     |_|     |_|
	|_|
	Resident Engineer 

	     

	Design Project Management and Region Plan Status Review
	
	
	Date(s):      
	|_|
	Resident Engineer

	     

	Field Inspection Review
|_| Combined FIR/FOR
	
	
	Date(s):      
	|_|
	Resident Engineer

	     

	Constructability Reviews
	
	
	Date(s):      
	|_|
	Resident Engineer

	     

	Design Office Review (Status Meeting)
	
	
	Date(s):      
	|_|
	Resident Engineer

	     

	Design Decision Letter
Applicable |_| Yes |_| No
	
	Date(s):      
	Date(s):      
	|_|
	Resident Engineer

	     

	**On-the-Job Trainee Approval
|_| Force Account
|_| Special Reviewed
	
	
	Yes  No  Date
 |_|  |_|      
	|_|
	Region Civil Rights Manager 
	     

	**Disadvantaged Business Enterprise Goals
	
	
	Yes  No  Status
 |_|  |_|       
	|_|
	Region Civil Rights Manager 
	     

	Special Provisions
|_| Reviewed By
	
	
	Yes  No  Check
 |_|  |_|    |_|
	|_|
	Resident Engineer
	     

	Proprietary Items
	
	
	Yes  No  Date
 |_|  |_|      
	|_|
	Region Program Engineer
	     

	Project Information Technology Needs
	     
	     
	     
	|_|
	Resident Engineer

	     

	**Project Control Data (Form 859)
	
	
	Status:      
	|_|
	Region Program Engineer
	     

	**Estimate Review by Engineering Estimates and Market Analysis Unit
	
	
	
	|_|
	Engineering
Estimates
	     

	**Final Office Review
	
	
	Date(s):      
	|_|
	Resident Engineer
	     

	**Bid Package Review (Form 1299)
|_| Region    |_| FHWA
	
	
	Date:      
	|_|
	Resident Engineer
	     

	**Plans, Specifications and Estimate Approval (Form 1180)
	
	
	Date:      
Date:      
	|_|
	Resident Engineer
	     

	Purchase Requisition for Construction Contract
	     
	     
	     
	|_|
	Resident Engineer

	     

	Plans and Reproduction Processes
	
	
	
	|_|
	Resident Engineer
	     

	**Advertisement
	
	
	
	|_|
	Resident Engineer
	     

	**PS&E Revisions Under Advertisement
Approved |_| Yes |_| No
	
	
	Date:      
	|_|
	Resident Engineer
	     

	**Re-advertisement
	
	
	
	|_|
	Region Program Engineer
	     

	Retaining Bid Surplus Funds
	
	
	
	|_|
	Resident Engineer

	     


**Report status in Phase III column, activity usually falls after FIR.

	
Environmental
	Phase I
Implementation to STIP


	Phase II
Design Scoping Review (DSR)

	Phase III
Field Inspection Review (FIR)

	C
L
E
A
R
	Certification/Clearance

	
	
	
	
	
	Responsible party or reviewer (initial)
	Documentation or activity sign‑off date

	
	Yes   No  Check
	Yes   No  Check
	Status:
	
	

	0. CatEx Approval (Form 128)

	 |_|     |_|     |_|

	 |_|     |_|     |_|

	     
	|_|
	Resident Engineer
	

	4(f) Properties

	 |_|     |_|     |_|

	 |_|     |_|     |_|

	     
	|_|
	Reg Plnr/Env Mgr
	

	6(f) 

	 |_|     |_|     |_|

	 |_|     |_|     |_|

	     
	|_|
	Reg Plnr/Env Mgr
	

	Air Quality

	 |_|     |_|     |_|

	 |_|     |_|     |_|

	     
	|_|
	Reg Plnr/Env Mgr
	

	Farmland

	 |_|     |_|     |_|

	 |_|     |_|     |_|

	     
	|_|
	Reg Plnr/Env Mgr
	

	Floodplains

	 |_|     |_|     |_|

	 |_|     |_|     |_|

	     
	|_|
	Reg Plnr/Env Mgr
	

	Hazardous Materials

	 |_|     |_|     |_|

	 |_|     |_|     |_|

	     
	|_|
	Reg Plnr/Env Mgr
	

	Historic Properties Clearances (Archaeology, History, Historic Bridge)
	 |_|     |_|     |_|

	 |_|     |_|     |_|

	     
	|_|
	Reg Plnr/Env Mgr
	

	Migratory Birds

	 |_|     |_|     |_|

	 |_|     |_|     |_|

	     
	|_|
	Reg Plnr/Env Mgr
	

	Noise Analysis

	 |_|     |_|     |_|

	 |_|     |_|     |_|

	     
	|_|
	Reg Plnr/Env Mgr
	

	Noxious Weeds

	 |_|     |_|     |_|

	 |_|     |_|     |_|

	     
	|_|
	Landscp Architect
	

	Paleontology

	 |_|     |_|     |_|

	 |_|     |_|     |_|

	     
	|_|
	Reg Plnr/Env Mgr
	

	Senate Bill 40
404 Permit
	 |_|     |_|     |_|
 |_|     |_|     |_|
	 |_|     |_|     |_|
 |_|     |_|     |_|
	     
     
	|_|
	Reg Plnr/Env Mgr
	

	Social Resources

	 |_|     |_|     |_|

	 |_|     |_|     |_|

	     
	|_|
	Reg Plnr/Env Mgr
	

	Stormwater Management Plans (SWMP)

	 |_|     |_|     |_|

	 |_|     |_|     |_|

	     
	|_|
	Reg Plnr/Env Mgr
	

	Threatened and Endangered Species

	 |_|     |_|     |_|

	 |_|     |_|     |_|

	     
	|_|
	Reg Plnr/Env Mgr
	

	Water Quality
401 Certification
402 Permit
NPDES Permit
	 |_|     |_|     |_|
 |_|     |_|     |_|
 |_|     |_|     |_|
 |_|     |_|     |_|
	 |_|     |_|     |_|
 |_|     |_|     |_|
 |_|     |_|     |_|
 |_|     |_|     |_|
	     
     
     
     
	|_|
	Reg Plnr/Env Mgr
	

	Wetlands
404 Permit
	 |_|     |_|     |_|
 |_|     |_|     |_|
	 |_|     |_|     |_|
 |_|     |_|     |_|
	     
     
	|_|
	Landscp Architect
	



	
Traffic
	Phase I
Implementation to STIP


	Phase II
Design Scoping Review (DSR)

	Phase III
Field Inspection Review (FIR)

	C
L
E
A
R
	Certification/Clearance

	
	
	
	
	
	Responsible party or reviewer
(initial)
	Documentation or activity sign‑off date

	
	
	
	Status:
	
	

	0. Traffic Data (Form 463)
	[bookmark: Text73]     
	[bookmark: Text75]Available?      
[bookmark: Check35][bookmark: Check36]|_| Yes        |_| No
	[bookmark: Text80]     
	[bookmark: Check39]|_|
	Resident Engineer

	[bookmark: Text236]     

	Request and Analyze Crash Data

	[bookmark: Check31][bookmark: Check32]|_| Yes      |_| No
	[bookmark: Text219]Status:      
	     
	|_|
	Region Traffic

	[bookmark: Text237]     

	[bookmark: Check23]Turning Movements Request
|_|Shown on the plans
	[bookmark: Text74]     
	|_| Yes      |_| No
	     
	|_|
	Resident Engineer

	[bookmark: Text238]     

	Traffic Movement Diagram
[bookmark: Check24][bookmark: Check25]Intersection layout req’d  |_| Yes |_| No
[bookmark: Check26][bookmark: Check27]Interchange layout req’d |_| Yes |_| No
	     
	
[bookmark: Check37]|_| Requested
[bookmark: Check38]|_| Requested
	     
	|_|
	Resident Engineer

	[bookmark: Text240]     

	[bookmark: Check28]Signal warrants
|_| On file
	     
	[bookmark: Text76]     
	     
	|_|
	Region Traffic

	[bookmark: Text239]     

	[bookmark: Check29][bookmark: Check30]Intersection and Interchange Design
|_| Yes    |_| No
	Required?
	[bookmark: Check97]|_| Required? 
[bookmark: Check98]|_| Requested 
	     
	|_|
	Resident Engineer

	[bookmark: Text241]     

	Traffic signal plan
	[bookmark: Text225]     
	|_| Yes      |_| No
	     
	|_|
	Project Traffic Engineer

	[bookmark: Text242]     

	Lighting plan
	     
	|_| Yes      |_| No
	     
	|_|
	Resident Engineer

	[bookmark: Text243]     

	Permanent Signing and Pavement Marking
	     
	[bookmark: Text79]Required?      
|_| Yes      |_| No
	     
	|_|
	Project Traffic Engineer

	[bookmark: Text244]     

	Construction Transportation Management Plans
	     
	|_| Yes      |_| No
	     
	|_|
	Project Traffic Engineer

	     

	Engineering Judgment and MUTCD Request Options
	     
	Status:      
	     
	|_|
	Project Traffic Engineer

	     

	Transportation Systems Management and Operations Evaluation
	Requested |_| 
	Status:      
	     
	|_|
	Project Traffic Engineer

	[bookmark: Text245]     



	
Structures
	Phase I
Implementation to STIP
	Phase II
Design Scoping Review (DSR)
	Phase III 
Field Inspection Review (FIR)
	C
L
E
A
R
	Certification/Clearance

	
	
	
	
	
	Responsible party or reviewer (initial)
	Documentation or activity sign‑off date

	
	Yes    No  Check
	Yes    No  Check
	Status:
	
	
	

	0. Major Structure – Bridge
	 |_|     |_|     |_|
	 |_|     |_|     |_|
	[bookmark: Text99]     
	|_|
	Project Structural
 Engineer
	[bookmark: Text246]     

	Major Structure – Culvert
	 |_|     |_|     |_|
	 |_|     |_|     |_|
	     
	|_|
	Project Structural
 Engineer

	     

	5.02B  Major Structure – Tunnel
	 |_|     |_|     |_|
	 |_|     |_|     |_|
	     
	|_|
	Project Structural
 Engineer

	[bookmark: Text247]     

	Major Structure – Unusual
	 |_|     |_|     |_|
	 |_|     |_|     |_|
	     
	|_|
	Project Structural Engineer

	[bookmark: Text248]     

	[bookmark: Text249]Pedestrian Overpasses and Underpasses
	 |_|     |_|     |_|
	 |_|     |_|     |_|
	     
	|_|
	Project Structural Engineer

	     

	Architectural and Aesthetic Treatments

	 |_|     |_|     |_|
	 |_|     |_|     |_|
	     
	|_|
	
	

	Foundation Investigation and Recommendation
	
	 |_|     |_|     |_|
	     
	|_|
	Project Structural Engineer

	[bookmark: Text250]     

	Structure Selection Report
	
	 |_|     |_|     |_|
	     
	|_|
	Project Structural Engineer

	[bookmark: Text251]     

	Retaining Walls
	
	 |_|     |_|     |_|
	     
	|_|
	Project Structural Engineer

	[bookmark: Text252]     

	Noise Walls
	
	 |_|     |_|     |_|
	     
	|_|
	Project Structural Engineer

	[bookmark: Text253]     

	Analysis of Structures to be Resurfaced
	
	[bookmark: Check41]|_| Required
[bookmark: Check42]|_| Requested
	     
	|_|
	Project Structural Engineer

	[bookmark: Text254]     

	Determine Existing Structural Adequacy
	
	OK   N/A    Check
[bookmark: Check44][bookmark: Check45][bookmark: Check46]|_|     |_|     |_|
	     
	|_|
	Project Structural Engineer

	[bookmark: Text255]     

	Crashworthy Bridge Rail
	
	OK    N/A   Check
|_|     |_|     |_|
	     
	|_|
	Project Structural Engineer

	[bookmark: Text256]     

	Vertical Clearance of Structure
	
	OK    N/A   Check
|_|     |_|     |_|
	     
	|_|
	Resident Engineer
	     

	Accelerated Bridge Construction (ABC)
	
	OK    N/A   Check
|_|     |_|     |_|
	     
	|_|
	Resident Engineer
	[bookmark: Text257]     



	
Materials
	Phase I
Implementation to STIP


	Phase II
Design Scoping Review (DSR)

	Phase III
Field Inspection Review (FIR)

	C
L
E
A
R
	Certification/Clearance

	
	
	
	
	
	Responsible party or reviewer (initial)
	Documentation or activity sign‑off date

	
	
	
	Status:
	
	
	

	0. Pavement Analysis for Distress
	Type:
[bookmark: Text112]     
	Type:
[bookmark: Text113]     
	Type:
[bookmark: Text114]     
	|_|
	Region Materials Engineer

	[bookmark: Text258]     

	Preliminary Soil Survey
	[bookmark: Text123]
	Yes    No   Request
|_|     |_|      |_|
	Status:
[bookmark: Text126]     
	|_|
	Region Materials Engineer
	[bookmark: Text265]     

	Foundation Investigation and Drilling
	
	Yes    No   Request
[bookmark: Check47][bookmark: Check48][bookmark: Check49]|_|     |_|      |_|
	Status:
[bookmark: Text115]     
	|_|
	Resident Engineer

	[bookmark: Text259]     

	Geotechnical Studies
	
	Yes    No   Request
|_|     |_|      |_|
	Status:
[bookmark: Text116]     
	|_|
	Geology Program

	[bookmark: Text260]     

	Life Cycle Cost Analysis
	
	
	Status:
[bookmark: Text119]     
	|_|
	Region Materials Engineer

	[bookmark: Text264]     

	Pavement Justification Report
	
	
	Status:
[bookmark: Text118]     
	|_|
	Region Materials Engineer

	[bookmark: Text263]     



	[bookmark: OLE_LINK1]
Right of Way and Utilities
	Phase I
Implementation to STIP


	Phase II
Design Scoping Review (DSR)

	Phase III
Field Inspection Review (FIR)

	C
L
E
A
R
	Certification/Clearance

	
	
	
	
	
	Responsible party or reviewer (initial)
	Documentation or activity sign‑off date

	0. [bookmark: Check53][bookmark: Check54][bookmark: Text220]Right-of-way Involvement
Access control?
Easement acquisition required?
Relocation assistance
Trespass permit required?
Advertising signs (commercial)
      |_|Illegal      |_| Legal
Existing easements
      Identify      
Clearance 
	Yes    No    Type
[bookmark: Check50][bookmark: Check51][bookmark: Text226] |_|    |_|      
[bookmark: Text227] |_|    |_|      








	Yes    No    Check
|_|   |_|      |_|
[bookmark: Text176]|_|   |_| # =     
[bookmark: Text177]|_|   |_| # =     
[bookmark: Text178]|_|   |_| # =     
|_|   |_|      Type:

|_|   |_|      Type:



	Status:

[bookmark: Text154]     
[bookmark: Text155]     
[bookmark: Text156]     
[bookmark: Text157]     

Yes  No      #
[bookmark: Check55][bookmark: Check56][bookmark: Text221] |_|   |_|      
	|_|








[bookmark: Check57]|_|
	ROW Manager









	[bookmark: Text268]     









	[bookmark: Text136][bookmark: Text137]Permits Required to Work on Government Land
Forest Service
Bureau of Land Management
1.       
2.       
	Yes      No       ???

 |_|      |_|       |_|
 |_|      |_|       |_|
 |_|      |_|       |_|
 |_|      |_|       |_|

	Yes    No    Check

 |_|     |_|      |_|
 |_|     |_|      |_|
 |_|     |_|      |_|
 |_|     |_|      |_|

	[bookmark: Text141]Status:     
	

|_||_||_||_|
	Resident Engineer

	[bookmark: Text269]     

	Utility Involvement
Existing utility easements?
Visual inspection
Request locates
Clearance
	Yes     No       ???
 |_|      |_|       |_|




	Yes    No    Check
[bookmark: Text138] |_|     |_|      |_|Status:     
[bookmark: Text139]Date:     


	[bookmark: Text140]Status:     



[bookmark: Check58][bookmark: Check59]|_| Yes    |_| No
	
|_|

	Region Utility Engineer

	[bookmark: Text270]     

	Railroad Involvement
1.       
2.       

	Yes      No       ???
 |_|      |_|       |_|
 |_|      |_|       |_|
	Yes    No    Check
 |_|     |_|      |_|
 |_|     |_|      |_|
	[bookmark: Text142]Status:     
	
[bookmark: Check60][bookmark: Check61]|_||_|
	Resident Engineer

	[bookmark: Text271]     



	
Additional Project Development Considerations
	Phase I
Implementation to STIP


	Phase II
Design Scoping Review (DSR)

	Phase III
Field Inspection Review (FIR)

	C
L
E
A
R
	Certification/Clearance

	
	
	
	
	
	Responsible party or reviewer (initial)
	Documentation or activity sign‑off date

	0. Americans with Disabilities Act Standards
	Yes      No       ???
 |_|      |_|       |_|

	Yes     No    Check
 |_|     |_|      |_|
	Status:     
	|_|
	Resident Engineer

	     

	Detour Design
	Yes     No       ???
 |_|      |_|       |_|

	Yes    No    Check
 |_|     |_|      |_|
	[bookmark: Text181]Status:      
	|_|
	Resident Engineer

	[bookmark: Text276]     

	Airport and Heliport Clearances
	[bookmark: Check68]Req’d      	|_|???
[bookmark: Check69][bookmark: Check70] |_| Yes     	|_| No
	Yes     No    Check
 |_|     |_|      |_|
	[bookmark: Text188]Status:      
	|_|
	Resident Engineer

	[bookmark: Text279]     

	Safety Rest Areas

	Yes     No       ???
 |_|      |_|       |_|

	Yes    No    Check
 |_|     |_|      |_|
	[bookmark: Text179]Status:      
	|_|
	Resident Engineer

	[bookmark: Text275]     

	[bookmark: Text185][bookmark: Check62]Railroad Design
RR company      
RR flagging and insurance requirements
|_| RR facilities
|_| RR standards reviewed
	Yes     No       ???
 |_|      |_|       |_|
 |_|      |_|       |_|

[bookmark: Check63][bookmark: Check64] |_| Yes      |_| No
 |_| Yes      |_| No
	Yes    No    Check
 |_|     |_|      |_|
 |_|     |_|      |_|

 |_|     |_|      |_|
 |_|     |_|      |_|

	[bookmark: Text186]Status:      
	
[bookmark: Check65]|_||_|

[bookmark: Check66][bookmark: Check67]|_||_|
	Resident Engineer

	[bookmark: Text278]     

	Transit Accommodations
	Yes      No       ???
 |_|      |_|       |_|

	Yes     No    Check
 |_|     |_|      |_|
	[bookmark: Text198]Status:      
	|_|
	Resident Engineer

	[bookmark: Text283]     

	Irrigation Company Agreement 
1.       
2.       

	Yes      No       ???
 |_|      |_|       |_|
[bookmark: Check96] |_|      |_|       |_|
	Yes     No    Check
 |_|     |_|      |_|
 |_|     |_|      |_|

	Status:      
	|_|
	Region Utility Engineer
	[bookmark: Text297]     

	Climbing and Passing Lanes
	
	Yes      No       ???
 |_|      |_|       |_|

	Yes   No  Check
 |_|   |_|    |_|
	|_|
	Resident Engineer
	     

	Stockpasses, Landowners’ Access, Wildlife Crossings and Machine Passes
	
	Yes      No       ???
 |_|      |_|       |_|

	Yes   No  Check
 |_|   |_|    |_|
	|_|
	Resident Engineer
	     

	Experimental Items
	
	Yes     No    Check
 |_|     |_|      |_|
	Yes   No  Date
 |_|   |_|      
	|_|
	Region Program Engineer
	[bookmark: Text304]     

	Disposal of Excess Material Off Project Site
	
	
	Yes   No  Date
 |_|   |_|      
	|_|
	Resident Engineer
	[bookmark: Text311]     

	Mandatory Source of Materials or Materials Furnished by a Public Agency
	
	Yes     No    Check
 |_|     |_|      |_|
	Yes   No  Date
 |_|   |_|      
	|_|
	Resident Engineer
	[bookmark: Text305]     
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